Community Development Work Program -Initiatives where CDD is lead department or major contributor 4-Nov-15

Program	Initiative	2016				2017		1		2018				2019				2020			
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	· 4th Qf
																					1
Master Plans	Rio Rd Small Area / Places 29 Update																				
	(Board Strategic Plan 3.C)																				
Delay6-9 months	River Corridor Small Area / Pantops																				1
Delayo-5 months	Update																				
	(Board Strategic Plan 3.D Comp Plan																				1
	Priority 7a)																				
	Rivanna Update																				1
	(Update Due 2015)																				
	Crozet Update																				1
	(Update Due 2016)																				1
	Southern Dev Areas																				
	(Update Due 2020)																				
	Hydraulic / Route 29 Small Area																				
	(VDOT design in 2018-2019)																				T
	Comprehensive Plan Update																				
Board Strategic Plan	Multi-Modal Trans Options																				
-	(Strategic Plan 3.G, Comp Plan Priority							†	t	1					1	1	1			1	1
	2k, 3c, & 3f)																				
	Rural Transportation Plan																				
	(Strategic Plan 8.C)																				
	Revitalize Urban Areas																				1
	(Strategic Plan 3.E, Comp Plan Priority																				1
	3.b)																				
	Urban Service District L.O.S.																				
	(Strategic Plan 3.F, Comp Plan Priority																				
	3.b)																				
	Water Quality Program																				
	(Strategic Plan 6 B, Comp Plan Priority 1.c																				
)																				
	Natural Resource Program																				
	(Strategic Plan 6.C, Comp Plan Priority																				
	4a)																				
Per Oct 7th Board Direction																					
	Economic Development																				
(w/1F Delay 6 months	RA Small Churches																				
	Drive-thrus / Parking Garages																				
	Dark Skies / Lighting - Phase 2																				
	Transient Lodging																				
Accelerate 15 months	RA Events																				
	Stormwater - After the Flood														1	1	1	1	1	1	1
Accelerate 15 months	Wineries, Breweries, Distilleries														1			1		1	1
	1					-	1		1	1					<u> </u>			ł	1	1	+
(w/1 RA Planner added)	Crossroad Communities															<u> </u>					+
																					+
																					+
Remaining Issues Not Yet Pr										1	1									1	+
κοπαιριρα ιςςμος Νοτ γοτ Ρι	ngrammen		1	1	1		1	l		1	1	1			1	1	1	I	1	1	1

Attachment C

Community Development Work Program -

Initiatives where CDD is lead department or major contributor 4-Nov-15

Program	Initiative	2016				2017				2018				2019				2020			1
		1st Qtr	2nd Qtr 3r	d Qtr 4	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qt	r 3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qt
Comp Plan Priorities	Strengthen ACE																				1
Recommended by PC	(Comp Plan Priority 2e)		Fundin	g Stra	ategi	es, ke	sourc		ea												
	Affordable Housing Data		Decoure	~ 1 in	aitad	llmtil	2010							1							1
	(Comp Plan Priority 6e)	L	Resource Li	e Lin	mitea	Until	2010														
	Economic Development Assessment		Addressed																		
	(Comp Plan Priority 4a)			sed A	Apov	9															
			+																		—
Comp Plan, Other Strategies	Historic Preservation							-		Not sc	heduled										<u> </u>
	(Comp Plan Priority 2c)																				
	Update ARB Guidelines									Not sc	heduled										
	(Comp Plan Priority 8c)																				1
	Corridor Specific ARB Guidelines									Not sc	heduled										
	(Comp Plan Priority 8d)																				
	Dark Skies Update																				
	(Comp Plan Priority 11d)		Addres	sed A	\bov	9															
	Rural Support Program									Not so	heduled										
	(Comp Plan Priorities 1c & 3h)																				
	Redevelopment Incentives									Not so	heduled	, to be b	ased on	Stratgic I	Plan outo	come					
	(Comp Plan Priority 4c)																				
	Transient Lodging		ممماطمم		h																
	(Comp Plan Priority RA:4c & DA:5e)		Address	ed A	DOVE																
			\downarrow												L	I	I				—

Staff / Development Time											
Planning Comm. Review Time											
Board Review Time											

Attachment C