ATTACHMENT A

Community Development Work Program -Initiatives where CDD is lead department or major contributor 4-Nov-15

4-Nov-15																					
Program	Initiative	2016				2017				2018				2019				2020			
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
																					1
																					1
Master Plans	Rio Rd Small Area / Places 29 Update																				1
	(Board Strategic Plan 3.C)																				1
Delay6-9 months	River Corridor Small Area / Pantops																				1
	Update																				1
	(Board Strategic Plan 3.D Comp Plan																				<u> </u>
	Priority 7a)																				1
	Rivanna Update																				
	(Update Due 2015)																				ī
	Crozet Update																				
	(Update Due 2016)																				
	Southern Dev Areas																				
	(Update Due 2020)																				
	Hydraulic / Route 29 Small Area																				
	(VDOT design in 2018-2019)																				ī
	Comprehensive Plan Update																				
Board Strategic Plan	Multi-Modal Trans Options																				ī
	(Strategic Plan 3.G, Comp Plan Priority																				
	2k, 3c, & 3f)																				1
	Rural Transportation Plan																				
	(Strategic Plan 8.C)																				
	Revitalize Urban Areas																				
	(Strategic Plan 3.E, Comp Plan Priority																				i
	3.b)																				1
	Urban Service District L.O.S.																				ĺ .
	(Strategic Plan 3.F, Comp Plan Priority																				
	3.b)																				1
	Water Quality Program																				
	(Strategic Plan 6 B, Comp Plan Priority 1.c																				ī
	)																				1
	Natural Resource Program																				
	(Strategic Plan 6.C, Comp Plan Priority																				ī
	4a)																				1
Per Oct 7th Board Direction																					ī .
	Economic Development																				
(w/1F Delay 6 months	RA Small Churches																				ſ
	Drive-thrus / Parking Garages																				
	Dark Skies / Lighting - Phase 2																				
	Transient Lodging																				
Accelerate 15 months	RA Events																				1
	Stormwater - After the Flood																				<del></del>
Accelerate 15 months	Wineries, Breweries, Distilleries					<del>                                     </del>											1	<b>.</b>			<del>                                     </del>
	villelles, Dieweiles, Distilleries						ļ				1						1	ļ			<del></del>
(	10																				<del>                                     </del>
( w/ 1 RA Planner added )	Crossroad Communities																				<b>—</b>
																					<b>—</b>
Remaining Issues Not Yet Pr	ogrammed																				í
<b>3</b>	<u> </u>										<u> </u>						1				ſ
			l	<u> </u>							1	1				1	1	I			

## **Community Development Work Program -**

Initiatives where CDD is lead department or major contributor **4-Nov-15** 

Program	Initiative	2016	6			2017				2018				2019				2020			
		1st Qtr	2nd Qti	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Comp Plan Priorities	Strengthen ACE		_																		
Recommended by PC	(Comp Plan Priority 2e )		Fund	ing St	rategi	es, ke	source	e Limited													
-	Affordable Housing Data		Pasai	rco li	mitad	Until	2010	18													
	(Comp Plan Priority 6e )		Kesou	irce Li	Imteu	I	2010														
	<b>Economic Development Assessment</b>		Addressed A		Λ la a																
	(Comp Plan Priority 4a )			ADOV	е																
Comp Plan, Other Strategies	Historic Preservation									Not scl	heduled										
	(Comp Plan Priority 2c )																				
	Update ARB Guidelines									Not scl	heduled										
	(Comp Plan Priority 8c )																				
	Corridor Specific ARB Guidelines									Not scl	heduled										
	(Comp Plan Priority 8d)																				
	Dark Skies Update		A -I -I		A I	_															
	(Comp Plan Priority 11d)		Adar	essed	ADOV	е															
	Rural Support Program									Not so	heduled										
(1	(Comp Plan Priorities 1c & 3h)																				
	Redevelopment Incentives									Not so	heduled	to be b	ased on S	Stratgic F	Plan outo	ome					
	(Comp Plan Priority 4c)																				
	Transient Lodging		۸ddr	scod	A boy																
	(Comp Plan Priority RA:4c & DA:5e)		Auure	Addressed A																	
																					l
		<u> </u>																			
Staff / Development Time																					
Planning Comm. Review Time																					
Board Review Time																					

Attachment C