



Summary of Schedule Changes

- WS** ARB Work Sessions

Monthly work sessions were scheduled with the ARB to address two topics related to the County-wide Certificate of Appropriateness. This work sessions were scheduled virtually in light of COVID-19. After Peer Review & Scenario Modeling funding was confirmed, the ARB support staff working with the consultant team to further refine a draft for their review in early Fall 2020.
- P** Peer Review & Scenario Modeling

Funding for consultant services to provide peer review and scenario modeling services was put on hold in light of COVID-19 during review of the County-wide budget. After funding was approved in June 2020, staff will work with a consultant team this summer to review draft code content and develop hypothetical development scenarios. The purpose of these scenarios is to evaluate the draft code and visually demonstrate potential build-out of sites.

If no additional work sessions or forms of review are needed, this updated timeline projects code adoption as early as February 2021. The original targeted completion date for this project was Q4 2020, based on the Board's feedback at the December 2019 work session.