	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
1	**CDD Work Program 2019-2022**														**Attachment B**			
2			**2019**				**2020**				**2021**				**2022**			
3	**CDD Lead**																	
4		**Biscuit Run Park Rezoning**																
5		**Religious Assembly**																
6		**Rio/29 ZMA/STA**																
7		**Southwood, Phase 1**																
8		**Crozet MP**																
9		**Rivanna Corridor Phase 2**																
10		**Rivanna Corridor Phase 3**																
11		**Water Resources DA**																
12		**Water Resources RA**																
13		**HomeStay Lodging**																
14		**Natural Resources & Related Strategies**																
15		**Places 29 MP**																
16		**Affordable Housing**																
17		**Ag Operations Phase II**																
18	***Completed***	**Pantops MP**																
19		**Zero Lot Line**																
20		**Ag Operations Phase I**																
21	***Additional items***	**EC District Arterial Road Correction**																
22		**Special Use Permit - Authorized Signatures**																
23	***Not previously listed ****	**ESRI for GIS**																
24		**New Generation 911**																
25		**Census 2020**																
26		**Census 2020 Redistricting**																
27	***Pending***	**Zoning/Sub Recodify**																
28	***Ongoing***	**Rio/29 Funding**																
29	**CDD SUPPORT**	**Climate Action**																
30		**Econ Dev - Project Enable**																
31		**School Space Needs**																
32		**Water Resources - LOS**																
33		**Neighborhood Improvement**																
34		**Rio/29 - Econ Dev**																
35		**Broadband Strategies**																
36		**Avon Corridor Study**																
37	***Operational initiatives****	**Website replacement**																
38		**Sharepoint**																
39		*** New to this schedule**		**Intermittent CDD staff effort anticipated**														
40				**Ongoing CDD staff effort anticipated**														
41				**Public review process with PC / Board**														