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Culpeper District 

Albemarle County Monthly Report 

March 2021 

 

County Mileage 

 

 

 
 

SmartScale Round 4 Key Dates: 

 December 4, 2019, Project Development Workshop 

 March 1 - April 1, 2020, Pre-application Deadline 

 August 3, 2020, Application Deadline 

 February 2021, Round 4 Recommended Projects 
 

 

Preliminary Engineering 

PROJECT LAST MILESTONE NEXT MILESTONE AD DATE 

Route 726, Bridge Replacement 
over Totier Creek Project Details  

Construction began 
(June 2020) 

Construction end 
(April 2021) 

-- 

Route 240 Bridge Rehabilitation 
over Lickinghole Creek Project 
Details 

PAC AD September 2021 

Route 240/250 Roundabout – 

Project Details  
PAC AD Fall 2021 

Rte. 702, Bridge Replacement 
over Morey Creek Project Details  

Right of Way  PAC March 2022 

Rte. 667, Bridge Replacement 
over Piney Creek Project Details  

Right of Way PAC January 2023 

Rte. 708 Bridge Repair or 
Replacement over N.F. Hardware 

Posting  FI July 2023 

Connector Road from Berkmar Dr. 
To Airport Rd 

-- Authorize PE Fall 2023 

Rte. 601, Superstructure 
Replacement, Old Ivy Road over 
Rte. 29 

Public Hearing   Field Inspection Winter 2023 

Rte.641, Bridge Replacement over 
Marsh Run 

Posting  FI  October 2025 

*P/FI – Preliminary/ Field Inspection                *PAC – Preliminary Advertisement Conference 

 

Route 29 Solutions Project Details 

PROJECT LAST MILESTONE NEXT MILESTONE COMPLETION DATE 

Hydraulic/Hillsdale South 

SMART SCALE 

application reviewed and 

scored 

Recommended for 

funding 
TBD 

 

 

INTERSTATE PRIMARY SECONDARY FRONTAGE ROADS TOTAL 

124.8 382.83 1,783.71 7.28 2,298.62 

http://www.virginiadot.org/projects/culpeper/route_726_bridge.asp
http://www.virginiadot.org/projects/culpeper/240bridge.asp
http://www.virginiadot.org/projects/culpeper/240bridge.asp
http://www.virginiadot.org/projects/culpeper/albroundabout.asp
http://www.virginiadot.org/projects/culpeper/fontaineaveextbridge.asp
http://www.virginiadot.org/projects/culpeper/667bridge.asp
http://route29solutions.org/
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Albemarle County Design-Build  Project Details  

PROJECT LAST MILESTONE NEXT MILESTONE 
Anticipated 
Construction Start 

Exit 124 (Interstate 64)  Diverging 
Diamond Interchange  

Notice to Proceed 

August 2019  

Right of Way Plan 
Approval 

Winter 20/21 

Rte.151/250 Roundabout  
Notice to Proceed 

August 2019  

Right of Way Plan 

Approval 
Summer 2021 

Rte. 20/649 Roundabout 
Notice to Proceed 

August 2019  

Right of Way Plan 
Approval 

Winter 21/22 

Connector Road Between Rio 
Mills and Berkmar Dr. Extended   

Construction Start Construction Completion September 2020 

Exit 118 US29 SB / I-64EB 
Improvements, DLT, Elim. Ramp 

Construction Start Construction Completion May 2020 

US29 NB Fontaine Ave. Ramp 
Improvement   

Construction Start Construction Completion June 2020 

 

Rural Rustics 

ROUTE FUNDING YEAR STATUS 
Route 712 Coles Rolling Road 
Phase 1 

FY20 Complete 

Route 712 Coles Rolling Road 
Phase 2 

FY21 State forces work ongoing 

Route 784 Burnt Mill Road FY21 
Scoping and Environmental Clearance process to 
start 

Route 671 Wesley Chapel Road FY21 Scoping underway 

Route 702 Reservoir Road FY21 Scoping underway   

 

Construction Activities   

Bridge Projects 

 Route 640 Gilbert’s Station Road – Bridge Repair – State forces anticipated to begin work ASAP. RR 
Agreements are in place. 

 Route 629 Browns Gap Turnpike – Superstructure Replacement – State forces anticipated to begin work in 
April.  

 Various Bridge Maintenance Repair projects on I64, Route 29 and other routes – This will be ongoing thru the 

year. Nighttime or allowable daytime lane closures are expected. 
 

Road Projects 

 Route 20 Valley Street – Just north of the Town of Scottsville, a failing cross pipe was discovered. Currently 

scoping the replacement, which will require open cut and road closure. Closure expected to last 5 days and will be 
completed in the coming months. 

 Route 602 Howardsville Turnpike – Pipe lining required for failing 72” pipe. Currently working on environmental 
clearance and property owner agreements. 

 County Safety Improvement and Operations  
o Incidental Concrete Repairs Completed 

 Route 250 and Route 20 – sidewalk repair 
 Providence Road (Route 863) and Williamsburg Road (Route 862) - curb and gutter repair 

http://www.virginiadot.org/projects/culpeper/albdesignbuild.asp
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Traffic Engineering 

 FHWA Stop Sign Guidance (link)  Note: Stop signs should not be used to control vehicle speeds, requires 

engineering study and must meet MUTCD warrants.   

Completed studies: 

Route Type Recommendation 

1571 Lewis and Clark Blvd.  Speed Review Complete, Signs have been installed 

808 Running Deer Drive Sign Review Dead End Sign, Complete 

667 Cattertoon Road Speed Study Study Complete, pending Sign Installation, Proposed 
25/35 mph speed zone 

691 Ortman Road  Speed Study Complete, 40 mph speed limit signs installed on 3/8/21 

712 Coles Rolling Road Rural Rustic Review Complete 

678 Ridge Road  No Parking Sign Study Complete, pending Sign Installation  

Studies under review 

Route Type Comments 

810 Crozet & 1202 St. George Ave Speed / Ped Study Traffic Counts in progress week of 3/08/2021, 
Pedestrian Signs and Pavement Marking have been 
scheduled.  

231 Louisa Road Speed / Crash Review In progress 

860 Kloeckner Road Speed Study In progress 

 

Resurfacing Map link to VDOT's public website  

 

Land Use 

       Brookhill Development (Route 29) 
o   Polo Grounds Improvement Phase 1 at punch list phase, Phase 2 planned for 2021 

o   Approximately two miles of internal subdivision streets – construction ongoing 

o   Connection to Ashwood Blvd. – no update 

       Lewis and Clark Ext. (Route 29) 
o   Final inspection performed, acceptance process ongoing 

       North Pointe (Route 29) 

o   Entrance and median work mostly complete. Stabilization and signs to be installed through the 

spring.   
o   Signalized RCUT at Lewis and Clark not yet begun (separate developer) 

       Rivanna Village Phase 2 (Route 250) 

o Awaiting plan approval 

o VDOT Structure and Bridge review is ongoing 

 

Maintenance Activities 

VDOT Area Headquarters crews completed the regular maintenance activities during the past month. For specific 
route activities, please contact the Charlottesville Residency Office. 

 

    
Schedule Plant Mix Surface Treatment Latex Modified Slurry 

 Miles Cost/Estimate Miles Cost/Estimate Miles Cost/Estimate Miles Cost/Estimate 

2017 49.13 $9,046,891 29.65 $387,315 0 0 6.6 $175,259 

2018 41.7 $6,607,024 25.55 $133,963 0 0 1.88 $73,524 

2019 26.6 $5,456,481 18.55 $299,708 0 0 0 0 

2020 22.89 $3,906,461 0.45 $68,399 12.87 $564,449 0 0 

https://safety.fhwa.dot.gov/intersection/other_topics/fhwasa10005/docs/brief_4.pdf
http://vdot.maps.arcgis.com/apps/webappviewer/index.html?id=fbf86e85fdcb43e482432f41ddbb51c7
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Updated BOS Manual  
   http://www.virginiadot.org/business/resources/local_assistance/BOSmanual.pdf  

 

Carrie Shepheard, P.E. 

Resident Engineer 

VDOT Charlottesville Residency 

434-293-0011 

http://www.virginiadot.org/business/resources/local_assistance/BOSmanual.pdf

