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AGENDA DATE: 1/6/2016

TITLE:

Ivy Road Sidewalk Project

SUBJECT/PROPOSAL/REQUEST: Request Board concurrence with the design option and phasing
recommended by staff

ITEM TYPE: Consent Action Item

STAFF CONTACT(S): Foley, Letteri, Davis, Henry and Kelsey
PRESENTER (S): N/A

LEGAL REVIEW: Yes

REVIEWED BY: Thomas C. Foley

BACKGROUND: The lvy Road sidewalk project is a Virginia Department of Transportation (VDOT) Revenue
Sharing funded and locally managed project to extend approximately 3,000 feet of sidewalk from the City of
Charlottesville sidewalk at the lvy Road/Old lvy Road intersection westward to the Route 29/250 Bypass, and
to provide crosswalks, pedestrian signals, bike lanes and/or paved shoulders, curb, and storm drainage
improvements, and possibly street trees and pedestrian lighting. An overview map of the project is provided
as Attachment A. This portion of Ivy Road is functionally classified as an Urban Principal Arterial with a
posted/design speed limit of 35 mph. It is generally characterized as a 3-lane roadway, with 11 foot long wide
through and shared turn lanes, and right-turn lanes at Stillfried Lane, Colonnade Drive, and a few of the
commercial entrances. There are drainage issues along the north side of the road (westbound) and there is a
history of drainage issues with the storm water system on the south side (eastbound).

STRATEGIC PLAN: Prioritize, plan and invest in critical infrastructure that responds to past and future
changes and improves the capacity to serve community needs.

DISCUSSION: The County’s consultant on the project, Kimley-Horn and Associates, has completed the
topographic and utility survey, collected detailed field data for analysis and design, and generated initial design
options for the road typical cross section. Several agency stakeholder meetings were conducted with County
staff and representatives from the City of Charlottesville, the University of Virginia, and VDOT. Through these
meetings, the design concepts were refined into 3 design options. The project scope, cost and impact to the
adjacent properties and the railroad right-of-way along the north side of lvy Road vary with each option. The
option descriptions, benefits and disadvantages are summarized in Attachment B and illustrated in Attachment
C. After staff and the consultant evaluated the options based on input from the stakeholder meetings, the
reports and/or studies completed in the past, and data collected for this study, staff recommends proceeding
with Option 2.

The survey and scoping cost analysis for the design, right-of-way and easement acquisition, utility relocations,
and construction indicates that Option 2 has the lowest cost; however, the cost for the entire project will be
beyond the available budget. Utility relocations identified by the survey and right-of-way acquisitions are
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significant cost factors. Phasing of the design and construction is necessary and is both supported and
preferred by VDOT. The University of Virginia has not yet made plans for its property west of Stillfried Lane,
so other options and opportunities for exploration still remain. Therefore, staff recommends proceeding with
final sidewalk design from the City of Charlottesville limits to Stillfried Lane and phasing the construction to
maximize the amount of sidewalk that may be built within the budget. The proposed phasing is identified on
Attachment A as “Proposed Phase” and “Future Phase”. A separate Revenue Sharing application could be
made for any remaining portion of the sidewalk, and because the design would already be complete, the
project would rank higher.

BUDGET IMPACT: This request has no effect on the currently approved budget.

RECOMMENDATION:

Staff recommends that the Board direct staff to proceed with the project from the City of Charlottesville limits to
Stillfried Lane based on Option 2, and to phase the construction as shown on Attachment A to maximize the
amount of sidewalk that may be built within the budget.

Attachment A: Project Overview Map
Attachment B: Summary of Typical Cross Section Options
Attachment C: Exhibits of Typical Cross Section Options
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