

9-18-19 CDD Mid-Year Work Program

CDD Work Program 2019-2022												
Project Name	2019			2020			2021			2022		
Biscuit Run Park Rezoning												
Religious Assembly												
Rio/29 ZMA/STA												
Southwood, Phase 1												
Crozet MP												
Rivanna Corridor Phase 2												
Rivanna Corridor Phase 3												
Water Resources DA												
Water Resources RA												
HomeStay Lodging												
Natural Resources & Related Strategies												
Places 29 MP												
Affordable Housing												
Ag Operations Phase II												
EC District Arterial Road Correction												
Special Use Permit - Authorized Signatures												
Fill & Waste												
Wireless Policy												
RA Landscape Contractors												
Recycling Uses												
Home Occupations in DA												
	Intermittent CDD staff effort anticipated											
	Ongoing CDD staff effort anticipated											
	Public review process with PC / Board											