

ACE Program Review Timeline

February 2022 - December 2024

	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023	Q4 2023	Q1 2024	Q2 2024
Program Maintenance										
Easement Monitoring & Enforcement										
Status Assessment										
Assess In-process ACE applications										
Review program history & effectiveness; review funding history & remaining funding										
Review known constraints & opportunities										
Present Program Assessment										
Overall Conservation Program Review (Comp Plan Review)*										
Assess effectiveness of all County land-conservation programs (ACE, ACEA, AFD, OSUAs)										
Review policy goals (Comp Plan, Climate Action Plan, Stream Health, Biodiversity)										
Identify land-conservation goals/needs										
Identify shared goals among policy areas										
Evaluate current and future resources needs for program implementation/admin										
Identify opportunities for increased effectiveness										
Proposal Development*										
Identify existing conservation programs that meet updated goals										
Identify potential new programs and opportunities to address updated needs										
Final Proposal Presentation*										
Include conservation proposals in Comp Plan public-input phase										
Propose conservation program changes in final Comp Plan draft										

* This schedule will change as needed to track with the Comprehensive Plan Update schedule.