AC44 Albemarle County 2044 | Project Phases PHASE 4: FINALIZE AND PHASE 2: GOALS, OBJECTIVES, **PHASE 1: PLAN FOR GROWTH** PHASE 3: PRIORITIZE ACTION STEPS **ADOPT PLAN** AND PLANNING TOOLKITS Finalize the Comprehensive Plan Review the Growth Management Policy Identify main topics for the Comp Plan and review existing conditions Review and update Action Steps (called Strategies in the 2015 Comp document with public hearings with and recent trends for each Plan) to implement the Comprehensive Plan Update the Land Use Buildout Analysis the Planning Commission and Board Update Comp Plan Goals and Objectives Prioritize Comp Plan recommendations with 'Big Moves' for the next 5 of Supervisors and final adoption by Develop a Framework for an Equitable and Resilient the Board Develop 'planning toolkits' for coordinated land use and Community transportation planning and related topics (such as growth Continue to refine Planning Toolkits Align Comp Plan Vision and Values with County's management) updated Values AC44 Albemarle County 2044 | Phase 2 2023 WINTER/SPRING 2023 **SUMMER 2023** FALL/WINTER 2023 Community Step 1: Discovering Challenges tep 2: Developing Planning Toolkits Step 3: Defining Goals and Objectives Engagement Plannina Commission and Phase 2 anning Toolkits Goals and **Planning** Goals and Objectives Engagement Plar Toolkits Toolkits Board of Supervisors SYMBOLS LEGEND WG Working Group Community Engagement Popularing Commission 805 Board of Supervisors AC44 Albemarle County 2044 | Phase 2 Step 3 (Goals and Objectives) . **AUGUST SEPTEMBER** OCTOBER **NOVEMBER** DECEMBER Community Housing and Natural Resources, Historic Land Use, Transportation and Engagement Resources, Parks and Rec **Economic Development** Community Facilities beginning of Step 3 Plannina Land Use, Commission and \P Housing, Natural Resources Goals and **Planning Planning Transportation** Board of listoric Resources Economic Toolkits Toolkits Objectives Community Development Parks and Rec **Supervisors Facilities** Aug 8 Sept 6 Early 2024 Oct 10 Nov 14 end of Step 2 Dec 19

WG Working Group (E) Community Engagement (P) Planning Commission (BDS) Board of Supervisors