## Pantops Public Safety Station Stakeholder Work Group Proposed Implementation Plan

·	Owner	Owner 2017									2018					
	owner .	<del></del>	eb	Mar	Apr	Mav	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
					pital				1	11-	1	1	1	1	1	
Construction Begins	Albemarle															
Construction Complete	Albemarle															
	•			Engag	omo	nt										
Engagement  Groundbreaking ACFR/Albemarle																
	ACFR/Albemarle															
Ribbon Cutting	ACFR/AIDEIIIarie															
	\	Volunte	er R	ecruit	tmen	t & Re	tenti	on		1			1			
Creation of Recruitment																
Materials	Albemarle															
	Implementation Work															
Circulation of Materials	Group															
	Local businesses, incl.															
to employees	SMJH, WC															
to residents	Diane Berlin, PCAC															
to tenants	WLDC	$\vdash$														₩
	Diane Berlin will reach														1	
Do amilit harriana	out to Albemarle County															
Recruit businesses to	Career Center, PVCC,															
support:	Monticello HS to	$\vdash$							<del>                                     </del>						+-	<del>                                     </del>
resume writing	understand existing	-										+			+	<b>├</b> ──
career counseling	resources	-										-			+	
Job Shadowing/																
Mentorship Volunteer Incentive												-			+	₩
	Implementation Mark															
Program (discount	Implementation Work															
program) Meet with employers	Group															
about benefits of paid																
volunteer time	ACFR/Albemarle															
voiunteer time	Implementation Work															
Community Event	Group															
Community Meeting	Огоир															
Space Inventory	SMJH, WC															
Space inventory	Sivisii, vvc		_				<u> </u>		<u> </u>							
Calinia in Lind danations	NAME DC Annual annual and a state of	P	rodu	ictive	Partn	ership	S			1	1	1	1	1		_
Solicit in-kind donations	WLDC; Implementation														1	
for furnishings	Work Group	$\vdash$							-		+	+-	-	+	$\vdash$	-
Identify sponsorship opportunities	Implementation Work															
Community	Group	+														
Paramedicine	JABA, SMJH															
Shared training	Implementation Work															
opportunities	Group															
Pantops Risk	Implementation Work										1					
Assessment	Group															
Collaborative Grant	Implementation Work										1					
Writing	Group															
	=: = wk		_		_				<u> </u>							
Fi	A CED			rainir	ig Dat	tes	l							1	1	1
Fire	ACFR						<b></b>	-							+	<del>                                     </del>
EMT	ACFR														<u> </u>	
		Stak	eho	lder G	roup	Meet	ings									
Stakeholder Group	Implementation Work														1	
Meetings	Group															