	2019							2020						
	JULY 1 8 15 22 29	AUGUST 5 12 19 26	SEPTEMBER 2 9 16 23 30	OCTOBER 7 14 21 28	NOVEMBER 4 11 18 25	DECEMBER 2 9 16 23 30	JANUARY 6 13 20 27	FEBRUARY 3 10 17 24	MARCH 2 9 16 23 30	APRIL 6 13 20 27	MAY 4 11 18 25	JUNE 1 8 15 22 29	JULY 6 13 20 27	AUGUST/ SEPTEMBER 3 10 17 24 31
Technical Working Group														
Meet quarterly beginning July 2019 Ensure policy conforms with Comprehensive/Strategic Plans														
Stakeholder Advisory Committee														
Meets bimonthly beginning July 2019														
Make recommendations for housing policy goals/strategies														
Ensure housing policy/goals responsive to community input														
Review/analyze tools for housing strategy														
Community Engagement														
• Online														
 Three community wide meetings: learn/listen/envision 														
• Stakeholder focus groups														
Policy Update														
 Review existing materials (Comp Plan, Housing Poliy) 														
Collect/analyze community input														
Develop broad housing policy goals														
Draft housing policy														
 Joint BOS/PC worksession on draft policy 														
Public comment period														
Finalize policy and present to Board of Supervisors for approval														
Strategy Development														
 Review current zoning/land use regulations 														
 Identify available tools/programs 														
 Analyze tools/program for potential effectiveness 														
 Develop housing priorities and targets 														
Draft policy implementation strategy														
 Joint BOS/PC worksession on draft policy 														
Public comment period														
 Finalize strategy and present to Board of Supervisors for approval 														