




CDD Work Program 2019-2022

Attachment B

		2019				2020				2021				2022			
CDD Lead	Rio/29 ZMA/STA																
	Biscuit Run Park Rezoning																
	Southwood, Phase 1																
	Rio/29 Funding																
	Natural Resources																
	Afford Housing																
	Pantops MP																
	Crozet MP*																
	Places 29 MP"																
	Rivanna Corridor Phase 2																
	Rivanna Corridor Phase 3																
	Zoning/Sub Recodify																
	Religious Assembly																
	Biodiversity Action																
	Water Resources DA																
	Water Resources RA																
	Zero Lot Line																
	Ag Operations Land Use																
	HomeStay Lodging																
CDD Support	Climate Action																
	Econ Dev - Project Enable																
	School Space Needs																
	Water Resources - LOS																
	Neighborhood Improvement																
	Rio/29 - Econ Dev																
	Broadband Strategies																
	Avon Corridor Study																

* New to this schedule

 Intermittent CDD staff effort anticipated
 Ongoing CDD staff effort anticipated
 Public review process with PC / Board