

CDD Work Program CY 2020-2023		2020				2021				2022				2023			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Finish What We Started	Homestay Lodging - Compliance & Regulations																
	Rivanna Corridor Plan Phase 2 - NOTE: Led by TJPDC																
	Affordable Housing Policy																
	Form Based Code (Rio/29) with verification																
	Southwood Ph I including CDBG - Plan and Development																
	Crozet Master Plan																
	Water Resources / Stream Health DA																
	Water Resources / Stream Health RA																
	Fill & Waste																
	Entrance Corridor Arterial Road Update																
Nimble projects from previous wish list	Recycling uses - focused scope																
	RA Landscape contractors by SP																
Longer Range	Strategic Comprehensive Plan Update																
	Zoning amendments to implement Comp Plan																
	Development Process Efficiencies																
On hold, pending funding	<del>Wireless Policy &amp; Ordinance</del>																

Legend: Blue Triangle - 3-4-20 deliverable milestone; Red triangle is new milestone. Green arrow - work underway