



Albemarle County

Legislation Details (With Text)

File #: 17-173 **Version:** 1 **Name:**
Type: Water Protection Ordinance **Status:** Consent Agenda
File created: 1/18/2017 **In control:** Board of Supervisors
On agenda: 2/1/2017 **Final action:**
Title: Request for Extension to Establish Permanent Vegetation - RWSA Crozet WTP, North Rivanna WTP, and Scottsville WTP.
Sponsors:
Indexes:
Code sections:
Attachments: 1. Attach. A - Request for Extension

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

AGENDA DATE: 2/1/2017

TITLE:

Request for Extension to Establish Permanent Vegetation - RWSA Crozet WTP, North Rivanna WTP, and Scottsville WTP.

SUBJECT/PROPOSAL/REQUEST: Approve Extensions for WPO2014-00008, WPO-2014-00069, and WPO2014-00007.

ITEM TYPE: Consent Action Item

STAFF CONTACT(S): Walker, Kamptner, Graham, Pohl

PRESENTER (S): N/A

LEGAL REVIEW: Yes

REVIEWED BY: Douglas C. Walker

BACKGROUND: The Rivanna Water and Sewer Authority (RWSA) is making improvements to its Crozet Water Treatment Plant (WTP) (Project: WPO2014-00008), North Rivanna WTP (Project: WPO2014-00069), and Scottsville WTP (Project: WPO2014-00007). These activities are permitted land disturbances pursuant to the County's Water Protection Ordinance. Pursuant to County Code § 17-808, the permittee is required to obtain Board approval for a land disturbance lasting more than fifteen months (nine months plus a possible six month administrative extension). RWSA has not requested an administrative extension from the expiration of the initial time limits. Given the complexity of the improvements and the necessary sequencing of the projects, RWSA is requesting Board approval of extensions as stated below and noted in Attachment A.

STRATEGIC PLAN: Goal 2: Critical Infrastructure - Prioritize, plan and invest in critical infrastructure that responds to past and future changes and improves the capacity to serve community needs.

DISCUSSION: Staff has considered the following criteria in County Code § 17-808(A) in reviewing this

request:

- ***Additional time is necessary due to factors beyond the control of the owners.*** Staff concurs that the extra time is necessary because of the required sequencing for a complex infrastructure rather than factors in the owner's control.
- ***The owner has made good faith efforts to comply with the time limit.*** RWSA has repeatedly shown County staff it is taking all reasonable measures to comply with the time limit.
- ***The owner has plans to effectively control and has effectively controlled erosion and sedimentation on the property during the land disturbing activity.*** Staff notes the owner has been an excellent steward and there are no concerns with RWSA continuing to effectively control erosion and sedimentation.

BUDGET IMPACT: An extension would necessitate additional County inspections to be conducted during the extension period. However, the RWSA will be subject to permit renewal and inspection fees under the Water Protection Ordinance, which should cover the County's additional costs.

RECOMMENDATION:

Staff recommends approval of the extension requests for each project as follows:

- WPO2014-00008 to October 19, 2017;
- WPO2014-00069 to April 1, 2018; and
- WPO2014-00007 to April 1, 2018.

ATTACHMENTS:

Attachment A - Request for Extension