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Growth Management Plan & Framework (Q4 2021 - Q2 2022)
• To review, evaluate, and update the Growth Management Policy through the lenses of equity, climate action, 
capacity projections.  
• To align Comprehensive Plan Vision & Values to align with Albemarle County’s updated Values  
• To identify level of detail in the Plan and develop framework approach 
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Policy Review & Framework Design (Q2 2022 - Q1 2023)
• To identify core/major topics of the Comprehensive Plan, evaluate existing conditions for each major topic,
and update policy statements and/or frameworks through the lenses of equity and climate action.
• Anticipated major topics include: Transportation, Economic Development, Land Use, Resource and Rural Area 
Planning. 
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Strategies & Actions (Q1 2023 - Q4 2023)
• To review and update Albemarle County’s strategies (”action steps”) and implementation approach
through the lenses of equity and climate action
• Anticipated deliverables include: Updated Future Land Use Plan & Multimodal Systems Plan 
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4 Final Draft Review 

Final Draft Review (Q4 2023 - Q2 2024)
• To combine, refine, and finalize Comprehensive Plan document, incorporating public, Planning 
Commission, and Board of Supervisors feedback   
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Deliverable(s)

Final Comprehensive Plan 
Adoption

Draft Growth 
Management 

Policy

Updated Growth 
Management 

Policy

Draft Policy 
Frameworks for 

Major Topics

Updated Policy 
Frameworks for 

Major Topics

Q2 Q3

Draft Action
Steps

Updated Action
Steps

Draft 
Document 

Final
Document 

Concurrent Zoning Updates

Phase 1 
• Waivers & exceptions
• Zoning district land use clarifications
• Setbacks simplification
• Bonus density simplification

Phase 2
• Lighting standards
• Landscaping standards
• Tree preservation
• WPO buffer / stream protection

• Entrance Corridors
• Historic Preservation
• Development process 
   efficiencies (ongoing)

Phase 3
• Street standards and connectivity
• Urban roadway standards (VDOT)
• Commercial and industrial zoning districts 
• Development process efficiencies (ongoing)

Phase 4
• Zoning districts update (including NMD and RA, based on 
  community engagement & phase 2 & 3 work)
• “Missing middle” housing types (including accessory 
  dwelling units)

Background Report
(additional content 
produced for each phase) 

Project Scope Refinement
(conducted at beginning of 
each phase)


